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OFFICE OF
ENVIRONMENTAL CLEANUP

December 12, 2013

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch
U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for November 2013

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN NOVEMBER 2013
e None.
Deliverables Approved by EPA

¢ None.

Deliverables Submitted to EPA and Other Actions

e On November 8, 2013, the LWG provided a revised Remedial Investigation (RI) schedule to the
EPA Remedial Project Manager for review.

e A Baseline Ecological Risk Assessment (BERA) edits call was held with EPA on November 14,
2013.

e On November 25, 2013, the LWG provided EPA a counterproposal for EPA comments on the
BERA regarding references to the Final RI.

e A Feasibility Study (FS) costs backup information call was held with the LWG and EPA
consultant teams on November 25, 2013.

» An RI background meeting was held with EPA on November 26, 2013.

Comments/Documents Provided by EPA

e On November 5, 2013, EPA provided the LWG comments on the R1 Section 7.
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e On November 13, 2013, EPA gave a presentation on COCs, RALs, PRGs, and the status of
EPA’s review of the Draft FS to the LWG and EPA’s partners.

¢ On November 14, 2013, EPA provided conditional approval of the BERA. The electronic and
hardcopy submittal is due on December 16, 2013.

¢ On November 18, 2013, EPA requested backup FS cost information,
¢ On November 19, 2013, EPA provided an hpdated RI schedule.

e On November 20, 2013, EPA provide a request for supplemental technical analysis and
information for the draft FS.

e On November 21, 2013, EPA provided an extension of the deadline to invoke dispute resolution
on the BERA comments until December 6, 2013.

e On November 25, 2013, the EPA Remedial Project Manager accepted the LWG counterproposal
for EPA comments on the Final RI regarding references to the Final RI.

e  On November 26, 2013, an RI background meeting was held with EPA. The Remedial Project
Manager provided a summary of the background discussion.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for December 2013 and January. February, and
March 2014 includes the following:

e December 2013: Target date for EPA to complete tasks one through ten on the FS comment
themes and process table.

e December 2013: Target date for start of focused technical FS subgroup meetings.

e December 13, 2013: Redline strike-out comments expected from EPA on Section 5 of the Draft
Final RI.

e January 3, 2014: Redline strike-out comments expected from EPA on Section 6 of the Draft Final
RI.

e February 2014: Redline strike-out comments expected from EPA on Section 10 of the Draft Final
RI.

e March 4, 2014: Redline strike-out comments expected from EPA on Section 10 of the Draft Final
RI.
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e March 4, 2014: Redline strike-out comments expected from EPA on Section 11 of the Draft Final
RI.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table | provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline Status/ Comments Target Date
Draft Final Remedial 8/29/2011 Submitted 08/29/2011; 10/29/2011
Investigation Report EPA comments received on

Section 1 and 2, Appendices A and
H 11/30/2012

EPA comments received on
Section 3 02/21/2013

EPA comments received on
Section 4 03/19/2013

EPA comments received on
Section 8 04/19/2013

EPA comments received on
Section 9 8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013
EPA comments received on

Section 7 11/05/2013

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable’ Deadline’  Status/ Comments Target Date
Round 1
Compilation of November | Submitted to EPA and DEQ 11/21/2007.
Information for 2007 | Need written response from DEQ and EPA
Sources Between RM that upland sources are under investigation
11 and 11.6 East Bank consistent with the Road to the ROD.
of Portland Harbor
Round 2 Biota
Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005
QAPP Addendum 6: conditions on 12/6/2005; a final QAPP
Sampling of Benthic addendum is required
Invertebrate Tissue
Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6:
Sampling of Benthic
Invertebrate Tissue

response to EPA's comments on the
11/23/2005 version of the QAPP
addendum. The LWG has not heard back
from EPA on that response. The LWG
believes that a final QAPP in not required.
Need EPA agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2
Hydrodynamic Re-
calibration Report

May 2009

Submitted 5/7/2009; EPA comments
received 7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments
Groundwater Pathway received 6/3/2005

Assessment Sampling

and Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in GW

Pathway Assessment
Sampling and Analysis
Plan - Response to
EPA Comments

Appendix to Draft RI Report.

AQI3-11
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Zone Water FSP
Addendum 1
Sampling Plans for
ExxonMobil, Siltronic,
Gasco, and Arkema

provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 9/30/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Submittal EPA Comments

Deliverable' Deadline’ Status/ Comments Target Date

Revised Round 2 TBD | Outstanding issues to be addressed in GW

Groundwater Pathway Appendix to Draft RI Report.

Assessment Sampling

and Analysis Plan

(including Appendix A

- Site Summaries and

Appendix B - Pilot

Study Data Report)

Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA comments

Sampling of Shoreline received 6/10/2005

Seeps at Human Use

Beaches

Revised Round 2 FSP No longer | The only seep determined to pose a

for Sampling of needed | potentially complete exposure pathway is

Shoreline Seeps at discharge from Outfall 22B. The existing

Human Use Beaches data from Outfall 22B include the upland
COIs and meet the data quality
requirements for risk evaluation (Category
1/QA2). Based on the Round 2 Report
evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA | 4/28/2006

Groundwater Pathway needs to provide final approval of this

Assessment SAP FSP. This revised FSP was prepared and

Attachment 2: submitted after the associated field work

Transition Zone Water was completed.

FSP

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional

Groundwater Pathway approval of proposed changes to the QAPP

Assessment SAP addendum received from EPA on

Attachment 3: 9/30/2005. EPA needs to provide final

Supplement to QAPP approval of this QAPP. Approval to

Addendum 3 conduct sampling was provided by EPA on
9/30/2005.

Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to

AQI13-11
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Submittal EPA Comments

Deliverable' Deadline’  Status/ Comments Target Date

Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to

Zone Water FSP provide final approval of this FSP.

Addendum 2 Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuatio

Step 2 Natural No longer

Attenuation Evaluation needed

Report

Tech Memos

Revised TRV 10/23/2004 | Submitted; EPA comments received

Selection TM 3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments received

Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed the

Evaluation Approach LWG to submit the final PRE approach

™ TM with the PRE. The final PRE
Approach was submitted as an appendix to
the 9/9/2005 PRE. -

Comprehensive ERA 6/27/2004 | Submitted; EPA comments received

Approach TM 10/1/2004

Revised TBD | Ina 1/11/2006 meeting with EPA, the

Comprehensive ERA LWG proposed deleting this deliverable.

Approach TM The LWG has not heard back from EPA
on this proposal. Need EPA agreement that
this deliverable is no longer needed.

Process for Derivation 1/20/2005 | Submitted; EPA comments received 3/21/2005

of PRGs TM 6/30/2006; a revised tech memo is not
required.

Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006

Determining received 6/5/2006; revised tech memo

Background for the required.

Portland Harbor

Superfund Site

Revised Approach to 7/20/2006 | The revised approach to determining

Determining background for the Portland Harbor

Background for the
Portland Harbor
Superfund Site

Superfund Site will be provided in the
Draft RI Report
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Submittal EPA Comments

Deliverable' Deadline’  Status/ Comments Target Date
Process for The approach for Delineating the Extent of
Delineating the Extent Contamination Upstream and Downstream
of Contamination of the ISA will be provided in the Draft RI
Upstream and Report
Downstream of the 1SA
COPC Selection ~1/23/2006 | In a 1/11/2006 meeting with EPA, the
Interim Deliverable LWG proposed deleting this deliverable.

The LWG has not heard back from EPA

on this proposal. Need EPA agreement that

this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Preliminary Risk received 4/28/2006, a revised PRE is not
Evaluation (PRE) required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Assessment received 7/6/2006
Interpretation Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating received 3/10/2006
Trophic Trace and the
Arnot and Gobas
Models for Application
to the Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Water Screening comments received 9/15/2006, and a
Levels correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October | Submitted 10/31/2007. EPA comments Jan-08
Treatability Studies 2007 | received 2/15/08. A revised deliverable is

not required, EPA comments indicated that

they should be addressed in the FS.
Round 3B (FS) Side- September | Submitted 5/18/2009
scan Sonar Data 2008
Report
Treatment Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Technologies 2009 | received 7/9/2009
Screening Table

AQI13-11
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LowER WILLAMETTE GROUP
Submittal EPA Comments

Deliverable' Deadline’ Status/ Comments Target Date
Screening of Disposal Mid May | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the 2009 | received 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity September | Submitted 9/07/2010
AOPCs Check In 2010
Materials
Treatment Technology | _ Submitted 03/15/2011; EPA comments
Evaluation Tools received 4/27/2011
Memo
Drafi Mitigation 3 Submitted 03/15/2011; EPA comments
Determination received 4/27/2011
Approach for Use in
the FS Tools Memo
Drafi Feasibility Study | _ Submitted 03/15/2011; EPA comments
Costing Approach received 4/27/2011
Tools Memo
Draft Identification of | _ Submitted 03/16/2011; EPA comments
"COCs" and received 4/27/2011
Contaminant Mobility
Evaluation Criteria
For the Draft FS Tools
Memo
Dredging Water ¥ Submitted 03/31/2011; EPA comments
Quality Evaluation received 4/27/2011
Tools Memo
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key 2 Submitted Materials 06/06/2011
Elements Presentation Presentation 06/21 and 06/22/2011
EPA Directed Draft 01/15/2012 | Submitted 01/16/2012 NA
Feasibility Study (FS)
Key Work Product
Draft Feasibility 03/20/2012 | Submitted 03/20/2012 6/29/2012
Study (FS) -

Electronic Version
For Early EPA Team
Review
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Submittal EPA Comments
Deliverable' Deadline’  Status/ Comments Target Date
Draft Feasibility 03/30/2012 | Submitted 03/30/2012 6/29/2012
Study (FS) - Formal EPA initial comments received 12/18/2012.
Publically Accessible
Submittal
General Field/Data/RI Reporting
Validated Analytical 90 days
Results following
completion
of each
sampling
activity
Comprehensive Round 2/21/2007 | Submitted 2/21/2007. EPA comments on
2 Site Characterization Sections 1-9 and Appendices A, B, C, D,
Summary and Data F, and G received 1/15/08; comments on
Gaps Analysis Report Section 10 received 3/20/08; comments on
Section 11 received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be revised
or approved by EPA; comments will be
addressed in the Draft RI Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not
Mobility Testing Data anticipated
Report
Draft Baseline Early | Submitted 9/2/2009 11/2/2009
Ecological Risk September | Preliminary EPA comments received
Assessment Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Late | Submitted 9/23/2009 11/23/2009
Human Health Risk September | Preliminary EPA comments received
Assessment Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late | Submitted 10/27/2009 12/27/2009
Investigation Report October | EPA comments received 07/16/2010
2009
Benthic Toxicity Mid | Submitted 11/13/2009 01/13/2009
Reanalysis Technical November | EPA benthic approach comments received
Memorandum 2009 | 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Drafi 2009
Benthic BERA
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Submittal
Deliverable' Deadline’

Status/ Comments

EPA Comments
Target Date

Draft Final BHHRA 5/2/2011

Submitted 05/02/2011; EPA comments
received 06/22/2012.
EPA dispute decision received 12/07/12.

7/2/2011

Draft Final BERA 7/5/2011

Submitted 07/01/2011;

EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013

9/1/2011

Human Health and July 2011
Ecological Risk
Management
Recommendations

Submitted 07/22/2011

9/22/2011

Draft Final Remedial 8/29/2011
Investigation Report

Submitted 08/29/2011;

EPA comments received on Section 1 and
2, Appendices A and H 11/30/2012
EPA comments received on Section 3
02/21/2013

EPA comments received on Section 4
03/19/2013

EPA comments received on Section 8
04/19/2013

EPA comments received on Section 9
8/16/2013

Revised Redline of EPA comments
received on Section 9 9/26/2013

EPA comments received on Section 7
11/05/2013

10/29/2011

Final BHHRA 3/28/2013

Submitted: 02/11/2013

EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013. :
Final BHHRA posted and hardcopy
submitted 03/25/13.

EPA provided final approval of the
BHHRA on 04/03/13

Final BHHRA errata posted 04/12/13.

4/8/2013

Final BERA 4/1/2013

Submitted: 04/01/2013;

EPA comments received 06/07/13;
Revised draft submitted to EPA 06/14/13
EPA comments received 06/26/13

EPA comments received 09/26/13
Further revised draft submitted to EPA
10/10/13

4/15/2013
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LOWER WILLAMETTE GROUP
Submittal EPA Comments

Deliverable' Deadline’ Status/ Comments Target Date
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA comments
Check-in Materials received 5/6/2009
Revised Stormwater April 2010 | Submitted 04/30/2010; EPA comments 6/30/2010
Loading Calculation received 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments 3/31/2011
Loading Calculation received 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments
Sampling Plan: received 7/25/07. Superseded by the
Sediment Sampling 11/5/2007 R3B Comprehensive Sediment
and Benthic Toxicity & Bioassay Testing FSP.
Testing
Upriver and Submitted 5/25/2007; EPA comments
Multnomah Channel received 10/11/07. Superseded by the
Sediment Evaluation 11/5/2007 R3B Comprehensive Sediment
and Field Sampling & Bioassay Testing FSP,
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA comments
Surface and Core received 8/9/07. Superseded by the
Sediment FSP 11/5/2007 R3B Comprehensive Sediment
Preliminary Technical & Bioassay Testing FSP.
Memorandum
Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments
Erosion Core Sediment received 10/11/07. Superseded by the
FSP Technical 11/5/2007 R3B Comprehensive Sediment
Memorandum & Bioassay Testing FSP.
Round 3B QAPP November | Submitted 12/17/2007. Need EPA
Addendum 10 for 2007 | approval of this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Submitted 06/30/2011
Trap Deployment
Field Report
AQI13-11 Page 12




Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
FATE & TRANSPORT
Draft Chemical Fate July 2007 | Submitted 7/20/2007; EPA comments
& Transport Model received 10/15/07. LWG response to
Development and Data comments submitted 1/8/2008.
Gaps Identification
Report
F&T Surface Sediment December | Submitted 12/10/2007; EPA comments
FSP — Addendum to 2007 | received 1/2/08. 1/16/08 LWG agreed
3B Sediment FSP with EPA not to perform the sampling.

Need EPA agreement that this deliverable
is no longer needed.

Draft Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural 12/16/2005
Resource Survey
Report

Submitted 12/16/2005

2/14/2006; EPA comments
not time-critical at this point
in the project

BIOLOGICAL ASSESSMENT

Preliminary Draft Site- 3/30/2012
Wide Biological
Assessment -
Electronic Version For
Early EPA Team
Review

Submitted 03/20/2012

6/29/2012

Preliminary Draft Site- 3/30/2012
Wide Biological

Assessment - Formal
Publically Accessible

Submittal

Submitted 03/30/2012

6/29/2012

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

{§ pair ot
liver:

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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